
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of December 21, 2004 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:18p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Dave Campbell Peter Maglathlin 
 Jim Plutte  Kevin Newman 
 Jenny Streeter 
       
Guest List: 
 John Ryan 
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the October 14 and October 28 meetings were approved.  It was noted for 
the record that the meeting of December 9 failed to achieve a quorum. 
 
Construction Committee Report 
Jenny Streeter reported that 18 bid packages were received for furniture; some were for 
just one set; others were for multiple sets.  She said that a preliminary review of the bids 
indicated that we might be able to achieve some significant savings in the furniture 
budget.  The current goal is to award the contracts in mid-January.  She also stated that 
the technology bid opening has been changed to January 12 at 1:00p.m.  
 
Design Development Committee 
Peter Maglathlin and John Ryan will meet with the architects to discuss the errors and 
omissions issues that now total about $650,000.  The architects have also submitted 
invoices for additional services totaling about $300,000.  
 
At the January 5 EPC meeting, we will present our proposal for modifying the drainage 
on the baseball field. 
 
Peter Maglathlin requested John Ryan to get specific numbers from Guerrera 
Construction Company regarding savings if we put in a synthetic turf field in the middle 
field of the oval. 
 
Chairman’s Report – None. 
  
The next regular meeting is scheduled for January 13, 2005, at 8:00p.m. in Room 206 of 
the Town Hall. 
 
The meeting was adjourned at 8:35p.m. 
 
Respectfully submitted, 
 



 
James Plutte 
Secretary 
 
Approved:  February 10, 2005 


